QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Commonwealth Office of Technology

2012-3 (July)
10/19/2012

Report Quarter:
Print Date:

Cabinet/Agency/Project Title County

Initial Auth

Constr Contract

Status % Compl Compl Date

Actual
Subst Compl

Education & Workforce Development Cabinet/Commonwealth Office of Technology

Unemployment Insurance System Integrity Enhancement Multi

Education & Workforce Development Cabinet/Education Dept

Expand Statewide Longitudinal Data System Multi

Education Cabinet/KY Educational Television

* Replace Master Control and Production Infrastructure

Energy & Environment Cabinet/Natural Resources

Mine Safety, Licensing and Mapping Application Multi

CPBOC-12/01/11

CPBOC-12/01/10

2006-2008

2012-2014

Finance and Administration Cabinet/Commonwealth Office of Technology

Commonwealth IT Infrastructure Upgrade Multi
Halon System Replacement Multi
* Public Safety Communications Infrastructure KEWS Multi

Finance and Administration Cabinet/Revenue

* Comprehensive Tax System - Phase I

Finance and Administration Cabinet/Secretary of State

* Business One-Stop Portal - Phase I Reauthorization and Multi

General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project

General Government Cabinet/KY Teachers' Retirement

KTRS Pension Management System Multi

KTRS Pension Management System IT Multi

Health and Family Services Cabinet/Medicaid Administration

2012-2014
2012-2014

2004-2006

2006-2008

2012-2014

2006-2008

2004-2006

2010-2012
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Initiation Phase

Planning Phase

Execution & Control Phase

Initiation Phase

Awaiting Initiation by Agency
Awaiting Initiation by Agency

Execution & Control Phase

Planning Phase

Execution & Control Phase

Execution & Control Phase

Planning Phase
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* Medicaid Eligibility System

Health and Family Services Cabinet/Public Health

* eKASPER System Upgrade (Phase II)

Health and Family Services Cabinet/Secretary's Office

* Child Support Enforcement (KASES II)
* Safeguarding Children At Risk (TWIST Re-Write)
* Suport for Health and Welfare Services (KAMES)

Justice and Public Safety Cabinet/Public Advocacy

* Case Management System

Justice and Public Safety Cabinet/State Police
Mobile Communication Centers
Strategic Voice Mutual Aid System

Personnel Cabinet/General Operations (Personnel)

* Replace Personnel Payroll System - Phase I

Public Protection Cabinet/Horse Racing Commission

Ky Horse Racing Commission Integrated Database and
Information System

Transportation Cabinet/Gen Admin & Support (Transp)

* Purchase PONTIS Upgrade

* Purchase TRNSPORT Upgrade

* Replace Automated Vehicle Information System (AVIS)
* Replace Kentucky Driver Licensing System

* Transportation Enterprise Data Warehouse

* TRNSPRT System

Commonwealth Office of Technology

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Multi

2004-2006 Execution & Control Phase
(CHFS)

2004-2006 Planning Phase

2004-2006 Execution & Control Phase

2004-2006 Execution & Control Phase
Multi
Multi 2008-2010 Execution & Control Phase
Multi 2008-2010 Execution & Control Phase
Franklin 2004-2006 Execution & Control Phase
Multi 2012-2014
Multi 2010-2012 Planning Phase
Multi 2010-2012 Initiation Phase
Multi 2008-2010 Execution & Control Phase
Multi 2012-2014
Multi 2010-2012 Planning Phase

2002-2004 Execution & Control Phase
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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